

~~SECRET~~
CONFIDENTIAL

25X1

25X1

May 17, 1957

25X1

for 1000 / 1000 / 1000 / 1000

25X1

25X1

Dear

We are attaching herewith copy of cost breakdown and letter of transmittal for a change in scope of Task Order 7 of Contract RD-79, the originals of which have been forwarded to

25X1

25X1

Very truly yours,

25X1

DCP/ML

DOC	9	REV DATE	9 APR 1980	BY	064540
ORIG COMP	056	OPI	56	TYPE	01
ORIG CLASS	S	PAGES	4	REV CLASS	C
JUST	22	NEXT REV	2010	AUTH:	HR 10-2

CONFIDENTIAL

~~SECRET~~

~~SECRET~~
CONFIDENTIAL

25X1
25X1
25X1

May 17, 1957

25X1

Dear [redacted]

25X1

We are attaching our estimated price breakdown for parts required for a change in scope requested by the customer on Task Order 7 of Contract RD-79.

The estimated cost, fixed fee and price are as follows:

Estimated Cost	Fixed Fee	Estimated Price
[redacted]		\$8,646.00

25X1

It is respectfully requested that we receive an early approval for this change of scope so that we may procure the required materials in time to furnish delivery prior to the contract deadline of July 1, 1957.

It is additionally requested that this approval include authorization for the purchase of 55 power supplies at \$135.00 each from the Universal Atomic Corp. Investigations on our part have shown that this company is the only one capable of furnishing a modified power supply suitable to our requirements within the required delivery time.

If you require additional information, please call us.

Very truly yours,

25X1

DCP/ML
Encl.

CONFIDENTIAL
~~SECRET~~

~~SECRET~~

CONFIDENTIAL

25X1

COST BREAKDOWN

CHANGE IN SCOPE UNDER TASK ORDER 7 OF CONTRACT RD-79

PARTS AND MATERIALS

55 each - modified UAC-220/28/180 power
supplies from Universal Atomic Corp.

5500 feet - #14 wire, shielded @ \$62.78/1000
feet

Miscellaneous components including connectors,
sleeving and potting compound

TOTAL ESTIMATED DIRECT COST

FIXED FEE -

TOTAL ESTIMATED PRICE

\$ 8,646.00

25X1

25X1

~~SECRET~~

CONFIDENTIAL

TO:

CONFIDENTIAL